

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

I&CAD Department - Thota Venkatachalam Pushkara Lift Irrigation Scheme - Providing Cement Concrete lining for Kesavaram Distributory from Km.4.850 to Km. 5.290 in Raghavapuram village limits - Permission for executing the work as additional item under clause 39.3 of General Conditions of contract of agreement with an estimated amount of Rs.11.50 Lakhs - Orders - Issued.

IRRIGATION & CAD (PW.M&MI C.A.II) DEPARTMENT

G.O.Rt.No.

Dt:16.01.2012

Read _____ the
following:

1. From the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.CE/ISPP/OT2/AE2/PLIS/74, Dt:28.01.2011
2. Govt.Memo.No.2885/Med.I/A1/2011-1, Dt:14.02.2011
3. From the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram Lr.No.ENC/ISPP/DCE2/OT2/AE2/2nd lifts Talluru, Dt:09.09.2011

>><<

ORDER:

The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram in his letters 1st and 3rd read above has submitted that the work "Investigation, Design, Preparation of Hydraulic Particulars, Estimates and execution of Main canal from km.0.00 to km.95.50 and its Distributaries, Field channels including CM&CD works etc., complete to Irrigate an Ayacut of 1,85,906 Acres for Pushkara Lift Irrigation Scheme in East Godavari District including improvements to the distributory system of existing tank Ayacut in the command area and rehabilitation of existing CM&CD works" was entrusted to M/s Prasad & Company (Project works) LTD, Hyderabad.

2. The Kesavaram Distributory is one of the distributories of Pushkara Lift Irrigation Scheme which is taking off @ km 8.300 of right side main canal running for a length of 10.535 km to serve an ayacut of 4000 acres in Korukonda, Gokavaram and Sithanagaram Mandals of E.G. Dist . The alignment of Kesavaram Distributory between km 4.850 to 5.290 is running along the slope of the Hillock in Raghavapuram (V) Limits. The soils met with are F&F and SDR type on Bed and Slopes. Seepage is observed in bed and slopes through cleavages of the rock portion while supplying water for irrigation during the last 3 khariff seasons. The nearby houses along the alignment of the distributory belonging to S.C. colony of Raghavapuram (V) are affected due to the seepage from the canal. The villagers are demanding to arrest the leakages. The State level Standing Committee in the meeting held on 01.08.2011 discussed the proposals in detail and opined that a retaining wall may be provided on the village side along with bed and other side lining in this reach to arrest the seepage effectively. The cost of the additional work worksout to Rs.11.50 Lakhs. The committee has recommended to Government to consider the proposal to entrust this work to the original contracting agency for Rs.11.50 lakhs as an additional item under clause 39.3 of the general conditions of contract of agreement. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram has requested for necessary orders to entrust this work to the original contracting agency for Rs.11.50

lakhs as an additional item under clause 39.3 of the general conditions of agreement.

3. In view of the circumstance, Government after careful examination hereby accord permission to the Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram to entrust the work of construction of CC retaining wall on the

(P.T.O)

village side along with bed and other side C.C. lining for Kesavaram Distributory from Km.4.850 to Km 5.290 in Raghavapuram (V) limits under Thota Venkatachalam Pushkara Lift Irrigation Scheme with an estimated amount of Rs.11.50 Lakhs (Rupees Eleven Lakhs and Fifty thousand only) as an additional item under clause 39.3 of general conditions of contract of the original agreement.

4. The expenditure sanctioned at para (3) above shall be debited to the Head of Account "4701 COL on major and medium Irrigation Commercial - MH 157 - Polavaram Lift Irrigation Scheme - GH 11 Normal State Plan SH (27) Canals and Distributaries - 530 Major works - 531 other expenditure".

5. The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram is directed to take action accordingly.

6. This order issues with the concurrence of Finance (W&P) Dept., vide their U.O.No.4009/F7(A1)/2011-1, Dt:03.12.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHAILENDRA KUMAR JOSHI,
PRINCIPAL SECRETARY TO GOVERNMENT.

To

The Engineer-in-Chief, Indira Sagar Polavaram Project, Dowlaiswaram.

Copy to:

The Accountant General, Hyderabad.

The Director of Works Accounts, Hyderabad.

The Joint Director of Works Accounts, Dowlaiswaram

The P.S. to Special Secretary to Chief Minister.

The P.S. to Minister for Major & Medium irrigation.

The P.S. to Principal Secretary, I&CAD Dept., (Projects)

The Finance (W&P) Department.

Stock File/Spare copy.

// FORWARDED :: BY ORDER //

SECTION OFFICER.